

Zicasso Case Study: The Million Node Migration

Business Emphasis



Aimee Degnan /
aimee@hook42.com




Me

Aimee Degnan, CEO

- 1996 – Enterprise Web Tech & CMS
- 2006 – PMP, Stanford Advanced PM
- 2008 – Drupal
- 2010 – Agile: Scrum Master, Product Owner
- aimee@hook42.com
- @aimeeraed

- www.hook42.com
- @hook42inc



Hook 42

Who are we?



A boutique software development firm.

Cater to both luxury clients and humanitarian efforts.


Specialize in complex projects.

Contribute to the community.

Focus areas: site rescue, migration / upgrades, multilingual, SEO, responsive design, digital strategy, business process improvements

zicasso.com

D5 to D7 migration & redesign



First Engagement

- Very limited for initial interview
- Educate client team about Drupal 7
- Is Drupal the right tool?
- Are we capable to do the work?
- Are we a good fit for each other?

As-Is Assessment

- Extent of Drupal “hacks”
- Resources (internal and external)
- Size of data
- Design requested
- Functionality needed
- Growth plans
- Infrastructure analysis
- Determined a new site + migration
- Engaged and capable client

Requirement Sources

- Old site as a reference
- List of pain points to fix
- Vision and direction of new features
- Business growth plans

Complexity Everywhere

- Amount of data
- Business rules and workflow
- Content (amount & complexity)
- Many internal tools
- Automation of tasks
- Integration to external systems
- End user engagement

Plan It

- Dependency order of work
- Parallel development
- Resources needed
- Projected time and cost
- Task management

Business Process Design

- As-is process flow
- Defined existing metrics
- Identified improvements
- Designed the To-be process flow
- Architected tools to support process

Content Strategy

- Explored existing data
- Old-to-new data mappings
- Taxonomy overhaul
- Defined admin fields
- Tools to manage content

Content Enhancement

- Defined new content
- HUGE amount of new content
- Thousands of new pages
- Client embraced content

Evolution of scope

- Now a complete redesign
- Amount of content increased
- More content curating required
- More improvements on initial launch

Technical Design

- Best of breed module selection
- Vetted supporting libraries
- Evaluated external services
- Selected hosting vendor
- Migration approach

Build It

- Aggressive parallel development
- Luxury user experience
- SEO powerhouse
- Custom analytics collection
- Application Integration

Populate It

- Hybrid migration + import + curation
- Migration was incremental
- It took quite some time for migration
- Content population during development

Testing

- Browser and device test
- Role based UAT
- Extensive SEO preparation
- Performance tuning
- Data integrity
- Business process testing

Go-live

- No room for rollback
- Right before their busy season
- Planning and practice
- Full team on staff
- Scheduled outage on a slow day

Ongoing improvements

- New features
- Data diet
- Performance tuning
- UI enhancements

Lessons Learned

- Earlier on Pantheon
- More time for requirements definition / “discovery”
- More data analysis on old content
- Ah, Private Messages